

区 分	R6.9	R6.10	R6.11	R6.12	R7.1	R7.2	R7.3
① 住民アンケート	 8/29-9/17						
② 路線バス乗降調査	 9/10-9/13 9/17-9/20	 10/16					
③ 交通事業者アンケート		 10/15-10/30					
④ 自治体・高校アンケート		 10/10-10/30					
⑤ 計画骨子案作成							
⑥ 協議会開催 ※書面 (下北地域公共交通計画骨子案について)				 12/9-12/27			
⑦ 計画素案作成							
⑧ 協議会開催 ※対面 (下北地域公共交通計画素案について)					 1月下旬予定		
⑨ パブリック・コメントの実施						 2月中	
⑩ 協議会開催 ※対面 (下北地域公共交通計画の策定について)							 3月上旬予定